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Submission of SD Dec. 22, 2017

MSBA Board Meeting             Feb. 14, 2018

MSBA Project Scope & 

Budget Agreement              March 7, 2018

Meetings

User Group Meetings, DPW,     ongoing

Public Safety, and SBC 

Cost Estimate & 

Reconciliation April 18, 2018

SBC Approval for Submission April 24, 2018

School Committee May 02, 2018

City Council May 08, 2018

MSBA Submittal May 08, 2018

Board Approved Maximum Total Facilities Grant of $40,454,641 

(not including owner or construction contingency expenditures)

Construction Cost Estimate   $50,016,987

Total Project Budget               $64,971,831
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color theory
The new school will represent the merging of the 

existing schools to create something new that 

embraces the past and celebrates the future
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Color Palette: Embracing The Past

Hopewell Elementary School 

School Colors

James L. Mulcahey
Elementary School 

School Colors

Main Wall Color 

Trim Color Accent Wall Color Accent Wall Color Accent Wall Color
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Estimated Project Schedule Through Completion

 Module 5 - Funding the Project: 02/15/17 – 03/15/18 (1 mo.)

 Module 6 - Detailed Design 01/12/18 – 05/08/18 (4 mo.)
Construction Documents 05/09/18 – 10/31/18 (6 mo.)
Contractor Bid &  Award 11/07/18 – 01/15/19 (2 mo.)

 Module 7 - Construction (Phased)

• New Building Completion/FF&E/Technology: 02/04/19 – 07/31/20 (18 mo.)

• Admin. Moves Into New School: 08/03/20 – 08/28/20 (1 mo.)

• Opening of New School September 2020

• Abatement/Demolition/Site Work: 08/03/20 – 11/30/20 (4 mo.)

• Complete Site Work/Project Closeout: 03/01/21 – 06/30/21 (4 mo.)

 Module 8 - Completing the Project (Final Audit): 06/29/20 – 06/30/21 (12 mo.)



thank you
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